California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

03-227-554

Project Summary:

Project Number: 03-227-554

Project Name: Los Angeles River Street-End
Biofiltration

Project Status:

Completed

Project on Schedule: Yes

Grant Manager: D Radulesc

Project Details

Watershed: Los Angeles River, Reach 4 Project Install a biofiltration and trash capture device at the end of a
Description: dead-end street adjacent to the LA River northwest of
downtown. The asphalt and concrete at the street end will be
removed and replaced with the biofiltration (utilizing native
vegetation) and trash capture device. Project will implement
a specific objective of an existing trash TMDL. (Twin project
04-114-554-0)
Problem Polluted urban runoff from residential, commercial and
Statement: industrial streets currently flows directly intq the LA and Outcomes: Stormwater-BMP Implementation
on to the ocean through numerous storm drains. They want to intercept trash and pollutants from urban runoff
before they enter the riber and become further dispersed in the
valuable habitat of the Glendale Narrows and the harbor
downstream. They will implement BMPs to reduce the
amount of pollutants.
Contract
Execution Date: 6/30/04 End Date: 3/31/06
Contractor
ContractorType: EG Project Director Project Assistant
Contractor Name: North East Trees Name: Larry Smith
Contractor Department:
P Phone Number: (323) 441-8634
Street Address: 570 West Avenue 26
Phone Extension:
Suite: 200
City: Los Angeles Fax Number: 3234418618
State: CA Zip: 90065- Email Address: larry @ northeasttrees.or
Funding and Invoices
Funding Source: Prop-13-II Fund Summary
Project Amount: $336,481 Award Match
: $406,877 .
Match Amount Allocation  $336,481.00  $406,877.00
Used $336,480.01 $55,891.52
Balance $0.99 $350,985.48
Deliverables
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Line Item Description Date Task
Completed
Due Receive

1.2 Progress Report 10/10/04 Yes
1.5 Contract Summary Form 10/10/04 4/27/06 Yes
1.6 Subcontractor Documentation 10/10/04 Yes
1.7 Expenditure/Invoice Projections Yes
1.8 Project Survey Form 3/1/06 4/12/06 Yes
2.1 CEQA Documentation 2/1/06 3/22/06 Yes
22 Signed Permits 2/1/06 3/22/06 Yes
3.1 Approved and Signed QAPP 11/10/04 1/24/06 Yes
4.1 Written Justification with Recoupment Schedule 10/10/04 Yes
4.2 Proof of Separate Bank Account 10/10/04

43 Bank Statements 8/10/05 3/22/06 Yes
5.1 PAEP 10/10/04 3/21/06 Yes
6.1 List of Team Members 10/15/04 Yes
6.2 Signed MOUs 12/10/04 3/7/06 Yes
6.3 Meeting Notifications 10/4/04 4/12/06 Yes
6.4 Meeting Agendas and Minutes 10/15/04 5/21/05 Yes
7.4 Approved Project Site Description 12/10/04 Yes
7.5 Signed Written Landowner Agreements 1/10/05 3/7/06 Yes
7.9 Geotechnical Report 4/10/05 3/22/06 Yes
7.10 Scaled Project Base Plan Map 4/10/05 Yes
7.11 Hydrology and Hydraulics Report 4/10/05 Yes
7.12 Project Documents and Reports 4/10/05 3/10/06 Yes
8.6 Draft Design Plan 7/10/05 Yes
8.8 Approved Design Plan 9/10/05 3/7/06 Yes
8.9 Letter to Proceed 10/10/05 3/17/06 Yes
8.10 Project Documents and Reports 3/1/06 3/22/06 Yes
9.1 Schedule of Community Meetings 6/10/05 3/22/06 Yes
9.2 Meeting Notices 7/10/05 3/7/06 Yes
9.3 Multilingual Invitations 7/10/05 Yes
9.4 Meeting Agendas 7/10/05 3/7/06 Yes
9.5 Meeting Materials: Preliminary Plans 7/10/05 3/7/06 Yes
9.8 Meeting Notices 8/10/05 Yes
9.9 Schedule of Events and Event Notices Yes
10.4 Pre- and Post-construction Photo Documentation 3/1/06 3/22/06 Yes
10.5 "As-Built" Drawings 3/1/06 3/28/06 Yes
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11.1 Pre-construction Water Quality Data 5/10/05 3/22/06 Yes

11.6 Photo-documentation 5/10/05 3/22/06 Yes

12.2 Draft Project Report 2/1/06 4/12/06 Yes

12.3 Final Project Report 3/1/06 4/27/06 Yes
Events

Date: 6/23/06 Comments:

Type: Status report This project entailed Phase I of a three phase project. This contract was recently completed. Significant

. S accomplishments include MOUs, the design plan, pre-construction monitoring, and completion of Phase I

Subject: tatus construction, amongst others. Phases II and III of this project are being completed under Grant Agreement
Status: Completed No. 04-114-554.
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